
1. ECN

`eG	 ENGINEERING CHANGE NOTICE	 ••-------------•--•
Page 1 of	

ECN 8-714-152

C°

is

2. ECN Category (mark one)	 Supptementat	 [X]	 Change ECM	 []	 Supersedure	 []

Cancel/Void	
[]	

-Direct Rev ision	
[] '
	 Temporary 	[]	 Discovery

	[]

3. Originator's Name, Orgenization, MSIN, and Telephone No. 4. Date

T.K. Ehrhard, KEH, 	 E6-42, 6-7412 10-05-92

5. Project Title/No./WOrk Order Mo. 6. Bldg./Sys./Fae. No. 7. Impact Level

Grouted Waste Disposal 	 Facilities 218-E-16 3,::R	 /SC-2
B-714 ER8007

8. Document Number Affected (include rev. and shest no.) 9. Related ECM No(s). 10. Related Po No.

See Block 12 None N/A

Ile. Modificati on Work llb. Work Package Ito. Complete Installation Work lid. Complete Restoration (Temp.
Doc. No. ECN only)

[]	 Tea (fill out 8tk. N/A N/A N/A
itb)

[X]	 No	 (MA Stks. 11b, Cog. Engineer Signature i Date Cog. Engineer Signature i Date
Ile,	 itd)

12. Descripti on of Change	 SC-3
Block 8:	 Drawings	 H-2-77585, Sh 1, Rev 1

H-2-77586, Sh 3, Rev 0
H-2-77591, Sh 1, Rev 1
H-2-78461, Sh 1, Rev 1

yAR 1993	
H-2-78462, Sh 3, Rev 0	 `'	 -
H-2-78465, Sh 1, Rev 1

Specification B-714-C2, Rev 1 (V-871402-003)

e^A**,^„►**>k+,t,eA,ex^****t,:+vmfr*,e********#+rA:k********f^,e*^,**xxr,o-e***,rev:*>'rfr*xx*>r,re,a>tir

SEE PAGE 3 FOR DESCRIPTION OF CHANGES

13a. Justificati on (mark ore)	 Criteria Change	 []	 Erlvirornsntal	 []	 Facilitate Const.	 [X]
Des ign Error/mi ss ion	 []	 Des ign Improvement	 []	 As-Foul	 []	 Const. Error/Omissi on 	[]

13b. Justifi cati on Details
Item l thru 6: Contractor substitution request (Ref RFI ¥369). Fabrication shop unable
to roll	 1/4 e plate to outside diameter specified without additional welding.	 Plate
thickness reduced to allow for cost effective fabrication.
Item 7: Additional miscellaneous concrete items within the design drawings (ie,
rectifier pads, pipe support blacks) may use 3000 psi minimum concrete without
impacting any structural integrity.	

^14. Distributi on (include name, MSIN, and no. of c	 ias)
KEH DISTRIBUTION	 J.	 K. ?Pperley	 R1-29	

^% RELEASE STAMP

Const Doc Cntl	 E2-50	 K.	 S.	 McCullough	 N1-83 , t ; -•.,^ -
R.	 K.	 Sanan [4]	 R4-05

C13WHC DISTRIBUTION	 T.	 W.	 Staehr (PE)	 R3-27 = 3 ''	 -
Project Files	 R1-28	 J.	 E.	 Vanbeek	 R3-27 !•',":_
R.	 E.	 Clayton	 S1-54	 G.	 H.	 Weissberg	 R3-10 OCT  1 6 1992M.	 W.	 Cling	 H4-57	 DOE/A.	 G.	 Lassila	 A5-10 j

STA-le	 Ta-O	 n k 	'A -S q—
3TA . l0	 43-87

A-7900-013-2 (11/88) (EF) GEF095

Engineering Change Motice
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ENGINEERING CHANGE NOTICE 3
1. ECM (use no. from pg. 1)

-Page 2 of s-7 1 4 152
15. Design 16. Cost Impact _., 17. Schedule Impact (days)

Verification
Required .'.ENGINEERING CONSTRUCTION

[]	 Yet Additional $ 3rz593 Additional	 $ Q °O Improvement	 ^^ N Q

X	 No Savings $	 Savings	 $ Delay	
rl

18. Change Impact Review:	 Indicate the related documents (other than the engineering documents Identified on Side 1)
that will be affected by the change described in Block 12. 	 Enter the affect ed document camber in Block 19.

SDD/DO Seismic/Stress Analysis Tank Calibration Manuel

Functional Design Criteria Stress/Design Report Nunith Physics
Procedure

Operating Specification Interface Control Drawing Spares Multiple Unit
Listing

Critica lity Spec ification Calibration Procedure Test
Procedures/Spec fficatfo
n

Conceptual Design Report Installation Procedure Component Index

Equipment Spec. Maintenance Procedure ASME Coded Item

Carrot. Spec. Engineering Procedure
Human 

Factor
Consideration

Procurement Spec . Operating Instruction Computer Software

Vendor Information Operating Procedure El ectric Circuit
Schedule

OM Manuel Operational Safety ICRS Procedure
Requirement

FSAR/SAR IEFD Drawing Process Control
_ Manusl/Plan

Safety Equipment List Cell Arrangement Drawing Process Flow Chart

Radiation work Permit Essential Material Purchase Requisition
Spec ification

Env ironmental Impact Fac. Proc. Samp. Schedule
Statement

Env ironmental Report Inspection Plan

Environmental Permit Irnentory Adjustment
R	 est

19. Other Aff
ec

ted Documents:	 (NOTE:	 Documents listed below will not be revis ed by this ECM.)	 Signatures below
indicate that the signing organization has been notified of other affected documents Listed below.

Document Number/Revision Document Number/Revision Document Number Revision

20. Approvals

Sig
na

ture Date	 Signature	 Date

RINGOPERATIONS AND ENGINEERING
'

ARCM	 CT- IGINEER

101142—	 PECop./Project Engineer	 " 	^ 10 ^'f	 iz
Cop./Project Engr. Mgr 1	 OA

^rm Safety ^L w^	 1104 - Z
Safety  Design-STRL:	 Q	 0'JL	 Al 6. 9 z
Security Other-EMVIR•

10 , L:ft
Proj. Prog./Dept. Mgr. PLE:

Def. React. Div. COIL: xL	 ;x
Chun. Proc. Div.

Def. tilt. Mgmt. Div. DEPARTMENT OF ENERGY

Adv. React. Day. Div.

Proj. Dept.

Environ. Div. ADDITIONAL

IRM Dept.

Facility Rep. (0ps.^

Other

rr

110

A-7900-013-3 (11/88) (EF) GEFO%
Engineering Charge Notice (Page 2)



ENGINEERING CHANGE NOTICE	 1. ED

CONTINUATION SHEET	 Page 3 "r 3	 B-714-152

1) H-2-77585, Sh 1. Rev 1
Detail 1, Plug (Z E3): Change 1/4" plate callout to read PLATE 3/16' ***

ROLL TO 7-5/8' OD

2) H-2-77586, Sh 3. Rev 0
Detail 13, Plug (Z E6): Change 1/4" plate callout to read PLATE 3/16' ***

ROLL TO 7-5/8 . OD

3) H-2-77591, Sh 1. Rev 1
Detail 6, Plug (Z C3): Change 1/4" plate callout to read PLATE 3/16' •**

ROLL TO 7-5/8. OD

4) H-2-78461, Sh 1. Rev 1
Detail 1, Plug (Z E3): Change 1/4" plate callout to read PLATE 3/16' *+*

ROLL TO 7-5/8' OD

T'3

5) H-2-78462, Sh 3. Rev 0
c	 Detail 13, Plug (Z E6): Change 1/4" plate callout to read PLATE 3/16' ***

ROLL TO 7-5/8 . OD

6) H-2-78465, Sh 1. Rev 1
Detail 6, Plug (Z C3): Change 1/4" plate callout to read PLATE 3/16" ***

ROLL TO 7-5/8 . OD

7) SPEC B-714-C2. Rev 1

SECTION 03300, Para 2.1.1.4.a.2): Change to read as follows:

2)	 4000 psi for all other, except as specified on the Drawings.

*******,r********,.,r**********,r,,::*****************************#********,r******:**** *,r*,ems***

REGISTERED ENGINEER REVIEW - STRL ONLY
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